Schedule for Development of Pilot Project Design Reports (PPDRs)

32 Lake 33 Caloosahatchee 37 Wastewater
. . K 34 Hillsboro ASR | 36 L-31N Seepage
Pilot Projects Okeeechobee (C-43) River ASR - . Reuse Technology
j ASR Pilot Pilot Pilot Management Pilot Pilot

Non-Federal Sponsor Project Manager P. Kwiatkowski B. Verrastro R. Nevulis J. Shaffer J. Lopez

USACE Project Manager P. Smith R. Dasher P. Smith D. George C. Ulrich

Initiate Decision Document PPDR 15-Mar-01 11-Feb-02 16-Mar-01 12-Apr—02 7-Feb-03
Notice Of Intent to Prepare NEPA Issued 15-May-02 15-May-02 15-May-02 28-Jun-02 15-Jan-10
Alternative Formulation Briefing (AFB) / Site Visit OB AV AV 3-Oct-05 22-Aug-11
Draft PPDR and NEPA Report Complete 14-Nov-03 14-Nov-03 14-Nov-03 22-Jun-06 4-Feb-16
Draft PPDR/NEPA Published in Fed Registrar 7-May-04 7-May-04 7-May-04 4-Aug-06 25-Feb-16
FS 1501 Submittal to FDEP w/WQC Application 13-Aug-04 SETES 13-Aug-04 25-May-06 11-Oct-16
FS 1501 DEP Approval 18-Jan-05 3-Jan-05 18-Jan-05 23-Jun-06 9-Dec-16
Sponsor's Letter of Intent Received 1-Sep-04 1-Sep-04 1-Sep-04 26-Oct-06 18-Oct-16
Final PPDR/NEPA Published in Federal Registrar 30-Sep-04 30-Sep-04 30-Sep-04 28-Nov-06 30-Mar-17
MSC Commander's Public Notice (Complete PPDR)||  24-S¢P-04 24-Sep-04 24-Sep-04 15-Nov-06 31-Jan-17
29-Dec-04 29-Dec-04 29-Dec-04 6-Nov-06 11-Jul-17

Record of Decision (ROD) Signed

Shaded box denotes completed item
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